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Update	and	Upcoming	Steps	

•  The	TileCAL	has	been	going	through	the	resource	loading	process,	as	the	first	test	case	

•  We	are	about	to	be	asked	to	start	loading	for	LAr	

•  We	will	have	to	act	promptly,	geMng	things	loaded	within	~2	weeks	

•  AOer	all	is	loaded,	there	will	be	a	2-hour	“scrubbing”	with	the	PO	for	each	L3	

•  To	do	list	includes:	

•  Implement	any	changes,	as	per	Hal’s	comments,	to	the	Risk	Registry	(thanks	to	
those	that	have	already	done	this)	

•  Get	updated	Rate	Table	(hourly	rate,	fringe	rate,	ICR	rate	for	each	“category”	of	
labor	at	each	of	your	insAtutes	–	need	this	ASAP	(ie.	within	1-2	days)	

•  Review	your	tasklist	and	CDR	budget	(see	
h^ps://indico.bnl.gov/conferenceDisplay.py?confId=2663)	in	preparaAon	for	
loading	

•  Start	updaAng	your	BOE	(also	archived	at	link	above)	

•  For	guidance,	look	at	Gustaaf’s	materials	at	h^ps://indico.bnl.gov/
conferenceDisplay.py?confId=2832	
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